

1st Semester

[illegible]

[illegible]

PROCUREMENT MONITORING REPORT
PUBLIC BIDDING
CY 2022

Code (PMS)	TITLE OF THE PROJECT	PHO / ENO / URA	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY												ABC (Php)		Contract Cost (Php)		Working Employer	List of Invited Observers	Dates of Receipt of Information								Remarks (Excluding Bids not Evaluated)						
				Pre-Bidding Conference	Posting Bids / Publication	Closing Bids / Publication	Pre-Negotiation Conference	Eligibility Check	Sub-Bid Opening	Bid Evaluation	Post-Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover	Source of Funds	Total	MOOE			CO	Total	MOOE	CO	Pre-Bid Conference	Pre-Bid Conference	Eligibility Check	Sub-Type of Bids		Bid Evaluation	Post-Qualification	Notice of Award	Contract Signing	Delivery / Acceptance	
NCR	STREETS AND DRIVEWAYS OF RESIDENTS OF THE DISTRICTS OF THE DIVISION OF CAPITAL DEVELOPMENT - NATIONAL CAPITAL REGION (NCR) - CARACALAN (NCR) - THE SECOND (2 ND) SEMESTER OF FY 2022 (TR # 22-01-01)	NCR	PUBLIC BIDDING	07/04/2022	04/05/2022	20/05/2022	11/06/2022	21/06/2022	28/06/2022	26/06/2022	28/06/2022	09/06/2022	29/06/2022	29/06/2022	Delivered	Accepted	Direct Release	9,915,433.10	9,915,433.10		7,248,513.10	7,248,513.10		Ensalada Marketing	* Care Care Foundation Inc. • White Cross Inc.	07/04/2022	11/06/2022	20/06/2022	20/06/2022	24/06/2022	30/06/2022	09/06/2022	29/06/2022	Delivered		
																			6,779,482.00	6,779,482.00		6,100,037.00	6,100,037.00			B2B Marketing										
																				11,596,429.00	11,596,429.00		9,887,145.00	9,887,145.00			C. O. Triga Marketing									
																					5,514,454.00	5,514,454.00		4,940,514.25		4,940,514.25		C. O. Triga General of Sub-Contracting								
	STREETS AND DRIVEWAYS OF ONE (1) VARIETY FOR OWNED HOA FIELD OFFICE (TR # 22-01-02)		PUBLIC BIDDING	07/04/2022	04/05/2022	20/05/2022	11/06/2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Direct Release	1,500,000.00	1,500,000.00					N/A	* Care Care Foundation Inc. • White Cross Inc.	07/04/2022	04/05/2022	20/06/2022	11/06/2022	N/A	N/A	N/A	N/A	FAILED		
	STREETS AND DRIVEWAYS OF TWO (2) VARIETY FOR OWNED HOA FIELD OFFICE (TR # 22-01-03)		PUBLIC BIDDING	24/06/2022	24/06/2022	14/06/2022	02/06/2022	14/06/2022	14/06/2022	15/06/2022	21/06/2022	27/06/2022	on going	on going	on going	on going	on going	Direct Release	10,117,402.00	10,117,402.00		10,033,205.54	10,033,205.54			Philippine Basitools Corporation	24/06/2022	02/06/2022	14/06/2022	14/06/2022	21/06/2022	29/06/2022	on going	on going	on going	
	REPAIR/RECONSTRUCTION OF THE OFFICE OF THE REGIONAL DIRECTOR AT DOWNSIDE HEDD COFFICE BUILDING (TR # 22-01-04)		PUBLIC BIDDING	24/06/2022	24/06/2022	14/06/2022	02/06/2022	14/06/2022	14/06/2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Direct Release	3,210,000.00	3,210,000.00					N/A	* Care Care Foundation Inc. • White Cross Inc.	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	FAILED	
	SUPPLY AND DELIVERY OF ONE (1) VARIETY FOR OWNED HOA AND ALSO SYSTEM FOR DOWN SIDE FIELD OFFICE OPERATION CENTER (TR # 22-01-05)		PUBLIC BIDDING	24/06/2022	24/06/2022	14/06/2022	02/06/2022	14/06/2022	14/06/2022	15/06/2022	21/06/2022	28/06/2022	on going	on going	on going	on going	on going	Direct Release	3,000,000.00	3,000,000.00		2,610,000.00	2,610,000.00			Source Business Hardware Corporation	24/06/2022	02/06/2022	14/06/2022	14/06/2022	21/06/2022	29/06/2022	on going	on going	on going	
	SUPPLY AND DELIVERY OF ONE (1) VARIETY FOR OWNED HOA FIELD OFFICE (TR # 22-01-06)		PUBLIC BIDDING	07/04/2022	09/04/2022	21/04/2022	09/06/2022	21/04/2022	21/04/2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Direct Release	1,500,000.00	1,500,000.00					N/A	* Care Care Foundation Inc. • White Cross Inc.	07/04/2022	09/04/2022	21/06/2022	21/06/2022	N/A	N/A	N/A	N/A	N/A	FAILED	
	REPAIR/RECONSTRUCTION OF THE OFFICE OF THE REGIONAL DIRECTOR AT DOWNSIDE HEDD COFFICE THROUGH (KUSIA) AND BUILDING (DND Bldg) (TR # 22-01-07)		PUBLIC BIDDING	24/06/2022	04/07/2022	24/07/2022	12/07/2022											Total ABC	61,213,250.50			Total Contract Amount	47,795,513.11													

PREPARED BY:
MATTHEW M. AMAN
Admin Assistant II

REVIEWED BY:
CHERIE L. CAJANI
PDO III, Head BAC Secretariat

RECOMMENDING FOR APPROVAL:
ROQUELA F. RIZON
BAC Chairperson

APPROVED BY:
FERDINAND LAZARO D. BUDENG, MNSA, CESE
Regional Director

FOR SIGNATURE